
Reported by: Wayne Watkins, CPESC                                                                                                            
 

  

ENGINEER’S CONSTRUCTION OBSERVATION REPORT 

Project:   Queen’s Gap      Project Number: 2013-002  

Contractor:  Site Development Corporation                       Contact at Site:  J. Worley 

Date:    04/26/2016                Time of Arrival                    Weather Conditions: Workable soils. 

Notice to Proceed:                                                               Substantial Completion Date:   

Previous Rain Days:                                                            Previous Substantial Completion Date:    

Rain Days Since Last Report:        Total Rain Days:          Current Substantial Completion Date:  

 

Observations & Notes:   

Site inspection for Project 3 and 5 areas. 

 

Project 3 – Certain areas in project 3 are being re-worked to achieve the required roadbed width. Several 

areas are very tight concerning the road width. One area of concern is located in the turn of the roadbed 

prior to entering into Project 2 area. This section was discussed today with Jim Worley. Additional width 

should be provided by increasing the fill slope in the inside radius of the turn. 

 

Ditchline restoration is needed in the beginning section of project 3 area. Vegetation needs to be 

established in all ditchlines project wide. 

 

Project 5 - Site Development Corporation continues work on Eamon Drive. Pipe culverts and catch basins 

have been installed. CABC base course in being placed at time of inspection. Vegetation from recent 

seeding is beginning to emerge. Work on the upper section of Devin Ridge Road is halted by the conflict 

with the existing underground power line. 

 

The last rain event was on 04-22-2016 with 0.35” recorded. NPDES self-monitoring report is attached. 
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